

Marine Stewardship Council - Estimated Length of Full Assessment & Timeline

Basse Normandy Granville Bay Whelk fishery

Estimated Length of Full Assessment & Timeline	Predicted date by which the assessment is expected to be completed is August 2017.		
	An indicative timetable for the assessment is provided below along with an indication as to the key stakeholder engagement periods during the assessment.		
	Assessment stage	Date	Stakeholder Consultation Period
	Fishery announcement	28 April 2014	All stakeholders are invited to submit comments on the fishery throughout the assessment process
	Site visit(s)	08 / 09 July 2014.	All stakeholders are invited to the teams site visit
	Peer Reviewer(s) Announcement	03 March 2015	Stakeholders will have a ten (10) day period to comment
	Public Comment Draft Report (PCDR) published	14 May 2015	Stakeholder will have a thirty (30) day period to comment
	Revised Public Comment Draft Report (PCDR) published	01 June 2017	Stakeholder will have a thirty (30) day period to comment
	Final Report (FR) & Draft Determination Published	31 July 2017	Stakeholders will have a fifteen (15) working day period to lodge an objection to Final Report and Draft Determination
	Public Certification Report (PCR) published	31 August 2017	