





	Month 1(*)				Month 2				Month 3				Month 4				Month 5				Month 6				Month 7				Month 8				Month 9			
FULL ASSESSMENT PROCESS	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
Announcement of Full Assessment																																				
Stakeholders Consultation (ongoing)																																				
Assessment Team Proposal																																				
Notification of the Assessment Team																																				
Revision of the Default Assessment Tree																																				
Publication of the Default Assessment Tree																																				
Visit Notification to the Fishery																																				
Visit to the Fishery-Stakeholders Meetings																																				
Scoring process																																				
Risk Based Framework, if required (SICA-PSA)																																				
Preliminary Draft Report writing																																				
Preliminary Draft Report for Client comment																																				
Peer Reviewers proposal																																				
Peer Reviewer Notification																																				
Draft Report writing for Peer Review																																				
Peer Review																																				
Public Comment Draft Report writing																																				
Public Report for Stakeholders comment																																				
Action Plan prepared by Client																																				
Final Report writing																																				
Final Report revised by OIA Technical Director and Consultant Committee																																				
Publication of Final Report																																				
Without Objection: Public Certification Report and issuance of certificate																																				

(\*) Month 1 beginning on November 12th 2010

 Assessment Team and OIA staff  
 Client  
 Stakeholders  
 Peer Reviewers