

Proposed Timeline for the US North Pacific Halibut and Sablefish 4 th Annual Surveillance and Reassessment																	
Target Eligibility Date (TED): August 11th, 2016																	
Stages*	Activity	Party	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
Preparation (7.2.-7.8)	Contract signing	Client	X														
	Team Selection	SCS	X														
	Confirmation of Scope	SCS	X														
	Client Document Gathering	Client	X	X													
	Initial Review of Documents Submission by SCS	SCS			X	X											
	Team Review of Document Submission	SCS			X	X											
	Determine and Confirm Assessment Tree	SCS		X													
	Announcement of Fishery Assessment and Site Visit (30 days)	SCS			X												
On-site visit (7.9)	Site Visit to conduct stakeholder interviews	Client					X										
	Additional/Follow-up document gathering and review	Client						X									
Scoring (7.10.-7.12)	Scoring the Fishery	SCS						X	X	X							
	Determination of Traceability Systems	SCS					X	X									
Review & Certification (7.13.-7.18)	Preliminary Draft Report for Client Review	SCS									X						
	Client review and Response to Preliminary Draft Report, including “action plan” (30 days)	Client										X					
	Incorporate Client Comments and Approve Action Plan	SCS											X				
	Consult on Peer Reviewers (10 days)	SCS											X				
	Peer Review and Incorporate Comments	PR/SCS											X				
	Posting of Public Comment Draft Report (30 days)	SCS												X			
	Team’s review of Public Comment Draft Report	SCS													X		
	Final Report and Certification Determination	SCS														X	
	Stakeholder Objection Period (15 days)	SCS														X	
Certification (7.19.-7.20)	Public Certification Report posted	SCS														X	
	Certification decision and certificate issue (TBD)	SCS														X	
Consultation	MSC Stakeholder consultation periods	SCS			X	X	X						X	X		X	

* Stages of assessment process as numbered in MSC FCR V 2.0, Oct 1 2014