



**MSC Assessment  
Cornish Hake Gill Net Fishery  
Revised Assessment Schedule**

A notice advising of the timescale for the assessment of this fishery was issued in April 2010 and revised in November 2010 and June 2011. This notice advises of a further change to the timescale for this assessment.

Stakeholders are advised that the latest delay in progress results from the need to obtain further information about the fishery and assess information about the status of stocks, the management of the fishery, and its effect on the environment.

The revised timescale is set out in the table on page 2 of this notice.

Moody Marine seeks to maintain its dialogue with all organisations or individuals with a direct interest in this fishery. Any individuals wishing to nominate other organisations/individuals as stakeholders or to provide comments or information to the assessment process (in terms of the status of the stock, ecosystem interactions or fishery management practices) is invited to contact Moody Marine.

The Contact details for Moody Marine are:

DR JIM ANDREWS

Lead Assessor

[j.andrews@moodyint.com](mailto:j.andrews@moodyint.com)

0845-880-2540 / 07908-225865

5<sup>th</sup> August 2011



Stage	Target date*	Revised date	Notes
<b>Publicise the start of the assessment</b>			These steps in the assessment process were completed on schedule.
Announcement of assessment on MSC website	23 April 2010	23 April 2010	
<b>Assessment team</b>			
Nominate Assessment Team members	28 April 2010	23 April 2010	
Confirm Assessment Team members	14 May 2010	21 May 2010	
<b>Use of the Default Fisheries Assessment Methodology (FAM)</b>			
Start of consultation period	28 May 2010	21 May 2010	
End of consultation period	27 June 2010	20 June 2010	
<b>Assessment site visit &amp; stakeholder meetings</b>			
Announce site visit	07 June 2010	21 May 2010	
Carry out site visit & stakeholder meetings	07 July 2010	13 July 2010	
<b>Peer Review</b>			Progress with preparation of the client draft report was delayed by the need to gather additional information about the fishery following the site visit. Discussions to harmonise the assessment with another assessment fisheries and to take account of new information about stock status, proposed management plans and environmental effects have introduced further delays.
Peer reviewers nominated	23 July 2010	09 June 2011	
Peer reviewers confirmed	09 August 2010	08 June 2012	
Announce timescale for peer review of draft report	29 October 2010	23 July 2012	
<b>Stakeholder review of Public Comment Draft Report</b>			
Start of consultation period	13 December 2010	06 September 2012	
End of consultation period	12 January 2011	06 October 2012	
<b>Stakeholder Review of Final Report</b>			
Start of consultation period	04 February 2011	30 October 2012	
End of consultation period	19 February 2011	14 November 2012	
<b>Issue Public Certification Report</b>	25 February 2011	22 November 2012	
<b>Target Eligibility Date for Fishery</b>	14 June 2010	08 March 2012	

#### Notes

Dates in shaded cells highlight opportunities for stakeholder input to the assessment process.

\* Dates are liable to change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website