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MRAG Americas, Inc. 

 

DFPO Limfjord mussel and cockle 
 

MSC Variation Request  
 

Table 1 – Variation request 

1 Date submitted to the MSC 

 - Please note the MSC will usually respond within 14 days, but for complex variations, longer may be 
necessary. The MSC will keep you informed if it will take longer than 14 days. 

 09 March 2020 

2 CAB 

 MRAG Americas, Inc. 

3 Fishery name and certificate number or CoC certificate number 

 DFPO Limfjord mussel and cockle , MSC-F-31219 (MRAG-F-0050) 

4 Lead auditor or program manager 

 Julian Addison/Amanda Stern-Pirlot 

5 Request prepared by 

 Amanda Stern-Pirlot 

6 Scheme requirement(s) for which variation requested 

 FCP v2.1 7.30.1 

7 How many times has a variation for this requirement been accepted for the same assessment of the same 
fishery? 

8950 Martin Luther King Jr. Street N. #202 
St. Petersburg, Florida 33702-2211 

Tel: (727) 563-9070 
Fax: (727) 563-0207 

Email: MRAG.Americas@mragamericas.com 
 

President: Andrew A. Rosenberg, Ph.D. 
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Table 2 – Variation justification 

1 Proposed variation 

 

FCP v2.1 7.30.1 states that the CAB shall announce the reassessment of a certified fishery no later than 90 
days after the fourth anniversary of the existing certificate. This fishery’s fourth anniversary of its existing 
certificate is 04 January 2020. The 90 day deadline to announce a reassessment is 03 April 2020. MRAG 
requests an additional 6 weeks from 03 April 2020. 

2 Additional time requested 

 Original deadline date 03 April 2020 

 Modified deadline date requested 15 May 2020 

 Length of additional time requested 6 weeks 

3 Justification 

 

This fishery has been combined with two other DFPO fisheries to include DFPO Inner Danish Waters blue 
shell mussel and DFPO Limfjord oyster dredge. With this consolidation we are aligning all three fishery audit 
dates. The assessment team has limited availability to carry out the site visit (in early June), and has 
provided assurance that the entire reassessment process will conclude before the late-December expiration 
of the current certificate for Limfjord. 

4 If a fishery assessment, implications for assessment 

 There are no other implications for the assessment. 

5 If a fishery assessment, mitigation of the implications for assessment 

 There are no implications for the assessment.  

6 If a fishery assessment, how many conditions does the fishery have and will their progress be affected 
(positive or negative)? 

 The fishery has one outstanding condition that is expected to be closed out on the 4th surveillance audit. 
Additionally, the condition is on PI 3.2.4 which is no longer included in v2.0. No implications for progress. 

7 What is the status of the current assessment or audit? 

 An Announcement Comment Draft Report and supporting announcement documents for the combined 
fishery is expected to be published the first week of May. 

8 Further comments 

 Please include any further relevant information. 

9 If applicable, additional information added after the MSC’s request 

  

 
  


