







Task name	Start date	End date	2020									2021												2022										
			Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
 Entering full assessment	2020-06-30	2020-08-31				Entering full asses																												
 Site visit	2020-09-21	2020-09-24						S																										
 Peer reviewer nominations	2020-10-20	2020-10-30							Pe																									
 Public comment draft report (PCDR)	2021-01-14	2021-02-13									Public co																							
 Final Report and decision	2021-03-02	2021-03-25										Final F																						
 Public certification report	2021-03-30	2021-03-30																																

Rational: Updated timeline version after sending the CPRDR to the client and Peer Review Colleage