

**Îles-de-la-Madeleine lobster**
**Assessment Timeline**

<b>Fishery Assessment Certification Stages</b>	<b>July - 12</b>	<b>Aug- 12</b>	<b>Sept- 12</b>	<b>Oct- 12</b>	<b>Nov- 12</b>	<b>Dec- 12</b>	<b>Jan- 13</b>	<b>Feb- 13</b>	<b>Mar- 13</b>	<b>Apr- 13</b>	<b>May - 13</b>
Contract Signing											
Announcement Of Full Assessment											
Stakeholder Consultation (Ongoing)											
Assessment Team Selection											
Assessment Team Confirmation											
Announcement Of The Assessment Tree											
Consultation Of The Assessment Tree											
Information Gathering/Site Visit Announcement											
Site Visit/Stakeholder Meetings/Client Visits											
Scoring Phase (Examination Of Evidences And Scoring Meetings)											
Publication Of Draft Assessment Report											
Client Review Of Draft Assessment Report											
Appointment Of Peer Reviewers											
External Peer Review											
Release/Public Review PCDR Report											
Final Report And GTC Determination Presented To The MSC											
Release Final Report and Determination Public Review											
Entering The Objection Procedure Consultation											
Publication Of Public Certification Report And Certificate											