

MSC TIMELINE FOR NORTHERN IRELAND AND IRELAND BOTTOM MUSSEL INDUSTRY

| Steps | Dec - 11 | Jan- 12 | Feb- 12 | Mar- 12 | Apr- 12 | May- 12 | June -12 | July- 12 | Aug -12 | Sept- 12 | Oct- 12 | Nov-12 | Dec-12 |
|---|----------|---------|---------|---------|---------|---------|----------|----------|---------|----------|---------|--------|--------|
| Contract signing | | | | | | | | | | | | | |
| Announcement of full assessment | | | | | | | | | | | | | |
| Stakeholder consultation (ongoing) | | | | | | | | | | | | | |
| Assessment Team Selection | | | | | | | | | | | | | |
| Assessment team confirmation | | | | | | | | | | | | | |
| Announcement of the use of the Risk Based framework | | | | | | | | | | | | | |
| Consultation of the use of the Risk Based framework | | | | | | | | | | | | | |
| Information gathering/stakeholder meeting/client visits | | | | | | | | | | | | | |
| Scoring phase (examination of evidences and scoring meetings) | | | | | | | | | | | | | |
| Publication of Assessment Draft Report | | | | | | | | | | | | | |
| Client review of Draft Assessment Report | | | | | | | | | | | | | |
| Appointment of Peer Reviewers | | | | | | | | | | | | | |
| External Peer Review | | | | | | | | | | | | | |
| Public review draft report | | | | | | | | | | | | | |
| Final report and IFQC determination presented to the MSC | | | | | | | | | | | | | |
| Entering the Objection procedure consultation | | | | | | | | | | | | | |