



Vilsund Muslinge Industri

Limfjord Oyster Dredge Fishery, Denmark

Advisory: Revised Timescale

The timescale for this assessment was announced in July 2009 and revised in January 2011. A revised timescale for completing this assessment is proposed. A short delay has arisen while the assessment team has collected, collated and assessed information about the fishery. The revised timescale is set out on page 2 of this notice.

Moody Marine seeks to maintain its dialogue with all organisations or individuals with a direct interest in this fishery. Any individuals wishing to nominate other organisations/individuals as stakeholders or to provide comments or information to the assessment process (in terms of the status of the stock, ecosystem interactions or fishery management practices) is invited to contact Moody Marine.

The Contact details for Moody Marine are:

JIM ANDREWS

Lead Assessor

E-mail: j.andrews@moodyint.com

Tel: +44 (0)845-880-2540

Mob: +44 (0)7908-225865

10th August 2011

Moody Marine Ltd
Merlin House
Stanier Way
Wyvern Business Park
Derby DE21 6BF
UK

Revised Assessment Timescale

Stage	Target date*	Revised date	Notes
Publicise the start of the assessment			
Announcement of assessment on MSC website	13 July 2009	13 July 2009	
Assessment team			
Nominate Assessment Team members	07 December 2009	14 January 2011	These stages in the assessment process have been completed.
Confirm Assessment Team members	07 December 2009	31 January 2011	
Use of the Default Fisheries Assessment Methodology (FAM)			
Start of consultation period	14 December 2009	24 January 2011	
End of consultation period	13 January 2010	23 February 2011	
Assessment site visit & stakeholder meetings			
Announce site visit	25 December 2009	04 February 2011	
Carry out site visit & stakeholder meetings	24 January 2010	08 March 2011	
Peer Review			
Peer reviewers nominated	10 February 2010	17 August 2011	
Peer reviewers confirmed	26 February 2010	02 September 2011	
Announce timescale for peer review of draft report	17 May 2010	08 September 2011	
Stakeholder review of Public Comment Draft Report			
Start of consultation period	01 July 2010	07 October 2011	
End of consultation period	31 July 2010	06 November 2011	
Stakeholder Review of Final Report			
Start of consultation period	24 August 2010	30 November 2011	
End of consultation period	08 September 2010	15 December 2011	
Issue Public Certification Report	16 September 2010	23 December 2011	
Target Eligibility Date for Fishery	31 December 2009	08 April 2011	

Notes

Dates in shaded cells highlight opportunities for stakeholder input to the assessment process.

* Dates are liable to change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website

Moody Marine Ltd
Merlin House
Stanier Way
Wyvern Business Park
Derby DE21 6BF
UK