

### Bay of Fundy, Scotian Shelf and Southern Gulf of St. Lawrence Lobster Trap Fisheries Assessment Revised Timeline

Fishery Assessment Certification Stages	Aug-14	Sept-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15
Contract Signing								
Announcement Of Full Assessment								
Stakeholder Consultation (Ongoing)								
Assessment Team Selection								
Assessment Team Confirmation								
Announcement Of The Assessment Tree								
Consultation Of The Assessment Tree								
Information Gathering/Site Visit Announcement								
Site Visit/Stakeholder Meetings/Client Visits								
Scoring Phase (Examination Of Evidences And Scoring Meetings)								
Publication Of Draft Assessment Report								
Client Review Of Draft Assessment Report								
Appointment Of Peer Reviewers								
External Peer Review								
Release/Public Review PCDR Report <sup>1**</sup>								
Final Report And SAI Gl. Determination Presented To The MSC								
Release Final Report and Determination Public Review								
Entering The Objection Procedure Consultation								
Publication Of Public Certification Report And Certificate								

**<sup>\*\*1</sup> Target Eligibility Date- 6 months prior to publication of the PCDR report**

SAI Global Assurance Services ,3rd Floor, Block 3, Quayside Business Park, Mill Street, Dundalk, Co.Louth, Ireland., T + 353 42 932 0912, F + 353 42 9386864 Web: [www.saiglobal.com/assurance](http://www.saiglobal.com/assurance)