

Îles-de-la-Madeleine lobster trap fishery re-assessment timeline

Fishery Assessment Certification Stages	2017-2018											
	July	August	Sept	Oct	Nov	Dec	Jan	Feb	March	Apr		
Contract signing												
Assessment Team Formation												
Announcement of Re- Assessment												
Stakeholder consultation/Information gathering												
Proposed site visits												
Formal scoring of the fishery and consultation												
Setting conditions, incl. stakeholder consultation												
Assess CoC requirement/conditions												
Preliminary draft Client Report												
Appointment of Peer Reviewers												
External Peer Review												
Public Comment Draft Report ★												
Certification decision - Final Report												
Notification to stakeholders of intent to certify												
Objections Procedure												
Certification Announcement												
Publication Of Public Certification Report And Certificate												

★ Public Comment Draft Report - Eligibility Date is either the date of publication of the first PCDR or the date of certification, whichever is nominated.