

Control Union Pesca Ltd. (CU Pesca) Fishery Assessment Timeline

European South Pacific midwater otter trawl jack mackerel fishery

Assessment stage	Date	Stakeholder Consultation Period
Fishery announcement	18th December 2018	All stakeholders are invited to submit comments on the fishery throughout the assessment process
Site visit(s)	23rd -25th January 2019	All stakeholders are invited to the teams site visit
Peer Reviewer(s) Announcement	16th May 2019	Stakeholders will have a ten (10) day period to comment
Public Comment Draft Report (PCDR) published	26th November 2019	Stakeholder will have a thirty (30) day period to comment
Final Report (FR) & Draft Determination Published	6th January 2020	Stakeholders will have a fifteen (15) working day period to lodge an objection to Final Report and Draft Determination
Public Certification Report (PCR) published	29th January 2020	
Certificate Expiry	N/a	

9 Month Deadline from Announcement to Publication of PCDR (CR 7.3.4)	18th September 2019
18 Month Deadline from Announcement to Publication of Final Report (CR 7.3.2)	18th June 2020