

IGP Icelandic Cod Fishery - 2010										
Activities	Months									
	Oct. 10	Nov. 10	Dec. 10	Jan.11	Feb. 11	March. 11	April.11	May. 11	June. 11	Juy 11
Signed contract										
Announcement & Time schedule										
Notification Report										
Team Selection										
Assessment tree and Scoring Guideposts										
Announcement of assessment visit										
Assessment visits and Stakholder meetings										
Scoring meetings										
Work out preliminary Draft Report										
Client review										
Peer Review										
Public comments draft report										
Review of comments and working out final report										
Objections process										
Final report										
Public certification report										
Certificate issued										
DNV internal activities-outcome dependant										
MSC announcement milestones										
Site visits										

