

<b>Faroe Islands North East Arctic Cold Water Prawn Fishery</b>												
Indicative time schedule revision No.2												
Reason for Time schedule revision: extra time allocated for work on Preliminary Draft Report and Client Review.												
TED - unchanged												
<b>Activities</b>	<b>Months</b>											
	<b>aug.12</b>	<b>sep.12</b>	<b>oct. 12</b>	<b>jan. 13</b>	<b>feb. 13</b>	<b>mar. 13</b>	<b>apr. 13</b>	<b>may. 13</b>	<b>jun.13</b>	<b>jul.13</b>	<b>aug.13</b>	<b>sep.13</b>
Signed contract												
Announcement & Time schedule												
Notification Report												
Team Selection												
Assessment tree and Scoring Guideposts												
Announcement of assessment visit												
Assessment visits and Stakholder meetings												
Scoring meetings												
Work out preliminary Draft Report												
Client review												
Peer Review												
Public comment draft report												
Review of comments and work on final report												
Final report												
Objection process												
Public certification report												
Certificate issued												
DNV internal activities-outcome dependant												
MSC announcement milestones												
Site visits												
Assessment progress per 06.06.2013												

