

CHMSF North Pacific Albacore Tuna Fishery Assessment Revised Timeline

Fishery Assessment Certification Stages	Aug - 14	Sept- 14	Oct- 14^{1**}	Nov- 14	Dec -14	Jan- 15	Feb- 15	Mar- 15	Apr- 15	May- 15	June - 15	July-15
Contract Signing												
Announcement Of Full Assessment												
Stakeholder Consultation (Ongoing)												
Assessment Team Selection												
Assessment Team Confirmation												
Announcement Of The Use Of The Default Assessment Tree												
Consultation Of The Use Of The Default Assessment Tree												
Information Gathering/Site Visit Announcement												
Site Visit/Stakeholder Meetings/Client Visits												
Scoring Phase (Examination Of Evidences And Scoring Meetings)												
Publication Of Draft Assessment Report												
Client Review Of Draft Assessment Report												
Appointment Of Peer Reviewers												
External Peer Review												
Release/Public Review PCDR Report												
Final Report And GTC Determination Presented To The MSC												
Release Final Report and Determination Public Review												
Entering The Objection Procedure Consultation												
Publication Of Public Certification Report And Certificate												

****¹ Target Eligibility Date- 6 months prior to publication of the PCDR report**

SAI Global Assurance Services ,3rd Floor, Block 3, Quayside Business Park, Mill Street, Dundalk, Co.Louth, Ireland., T + 353 42 932 0912, F + 353 42 9386864 Web: www.saiglobal.com/assurance