







Publish date: 8/2/2021

Task name	Start date	End date	2019				2020												2021												2022												2023		
			Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
 Entering full assessment	2019-11-19	2020-01-20			Entering full asses																																								
 Site visit	2020-01-20	2020-01-24					S																																						
 Peer reviewer nominations	2020-02-25	2020-03-06						Pe																																					
 Public comment draft report (PCDR)	2021-02-15	2021-03-14																	Public c																										
 Final Report and decision	2021-04-05	2021-04-28																		Final F																									
 Public certification report	2021-05-05	2021-05-05																																											

Rational: Second site visit, 30 additional days for stakeholders input and response to complex peer reviewer comments.