

## Patagonian scallop (*Zygochlamys patagonica*), Argentina Sea, otter trawl net fishery

Organización Internacional Agropecuaria S.A. (OIA) would like to announce the revised timeline for the re-assessment process for the above named fishery.

The assessment team required some extra days to respond stakeholder submission in the consultation period of Public Comment Draft Report. This delay in to publish the Final Report of re-certification process affected the previous timeline for the process.

Stage	2017									
	J	F	M	A	M	J	J	A	S	
Fishery announcement	Completed									
Site visits	Completed									
Scoring process and preparing draft report	Completed									
Invitation for new information (9 months)	Completed									
Preliminary Draft Report (PDR) sent to client group	Completed									
Peer Reviewers Announcement	Completed									
Preparing peer review report	Completed									
Peer Review process	Completed									
Preparing PCDR	Completed									
Public Comment Draft Report (PCDR) published	Completed									
Preparing FR	Completed									
Final Report (FR) and Draft Determination published							25	17		
Public Certification Report (PCR) published								24		
Expiry Date of Fishery Certificate									21	

Stakeholder comment period	
Client group comment period	
Peer reviewers process	

Within 10 days of a delay occurring about this timeline, OIA will provide an updated timeline and explanation of the cause of the delay.

Submitted by:

**Eng. Carolina Medina Foucher**

MSC Program Manager – Fisheries and Chain of Custody  
Organización Internacional Agropecuaria (OIA)  
Av. Santa Fe 830, (1641) Acassuso, Buenos Aires–Argentina  
Tel/Fax: +54 (11) 4793–4340  
Email: [pescas@oia.com.ar](mailto:pescas@oia.com.ar)

Date: **21 July 2017**