



**MSC Assessment  
Cornish Hake Gill Net Fishery  
Revised Assessment Schedule**

A notice advising of the timescale for the assessment of this fishery was issued in April 2010 and revised in 2011. This notice advises of a further change to the timescale for this assessment. The revised timescale is set out in the table on page 2 of this notice.

Intertek Moody Marine seeks to maintain its dialogue with all organisations or individuals with a direct interest in this fishery. Any individuals wishing to nominate other organisations/individuals as stakeholders or to provide comments or information to the assessment process (in terms of the status of the stock, ecosystem interactions or fishery management practices) is invited to contact Intertek Moody Marine.

The Contact details for Intertek Moody Marine are:

DR JIM ANDREWS  
Lead Assessor  
[james.andrews@intertek.com](mailto:james.andrews@intertek.com)  
0845-880-2540 / 07908-225865

3<sup>rd</sup> October 2012

Moody Marine Ltd  
Merlin House  
Stanier Way  
Wyvern Business Park  
Derby DE21 6BF  
UK



Stage	Target date*	Revised date	Notes
<b>Publicise the start of the assessment</b>			
Announcement of assessment on MSC website	23 April 2010	23 April 2010	These steps in the assessment process were completed on schedule.
<b>Assessment team</b>			
Nominate Assessment Team members	28 April 2010	23 April 2010	
Confirm Assessment Team members	14 May 2010	21 May 2010	
<b>Use of the Default Fisheries Assessment Methodology (FAM)</b>			
Start of consultation period	28 May 2010	21 May 2010	
End of consultation period	27 June 2010	20 June 2010	
<b>Assessment site visit &amp; stakeholder meetings</b>			Issues have been identified that have halted progress with the assessment. This timescale will be reforecast if the assessment continues.
Announce site visit	07 June 2010	21 May 2010	
Carry out site visit & stakeholder meetings	07 July 2010	13 July 2010	
<b>Peer Review</b>			
Peer reviewers nominated	23 July 2010		
Peer reviewers confirmed	09 August 2010		
Announce timescale for peer review of draft report	29 October 2010		
<b>Stakeholder review of Public Comment Draft Report</b>			
Start of consultation period	13 December 2010		
End of consultation period	12 January 2011		
<b>Stakeholder Review of Final Report</b>			
Start of consultation period	04 February 2011		
End of consultation period	19 February 2011		
<b>Issue Public Certification Report</b>	25 February 2011		
<b>Target Eligibility Date for Fishery</b>	14 June 2010		

#### Notes

Dates in shaded cells highlight opportunities for stakeholder input to the assessment

\* Dates are liable to change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website

Moody Marine Ltd  
Merlin House  
Stanier Way  
Wyvern Business Park  
Derby DE21 6BF  
UK