

MSC Main Assessment
Dutch Oyster Association Oyster
Fisheries
Assessment Timeline



| Stage | Target date* |
|--|-------------------|
| Publicise the start of the assessment | |
| Announcement of assessment on MSC website | 27 October 2011 |
| Assessment team | |
| Nominate Assessment Team members | 27 October 2011 |
| Confirm Assessment Team members | 18 November 2011 |
| Use of the Fisheries Assessment Methodology (FAM) | |
| Start of consultation period | 25 November 2011 |
| End of consultation period | 27 December 2011 |
| Assessment site visit & stakeholder meetings | |
| Announce site visit | 12 December 2011 |
| Carry out site visit & stakeholder meetings | 11 January 2012 |
| Peer Review | |
| Peer reviewers nominated | 27 January 2012 |
| Peer reviewers confirmed | 13 February 2012 |
| Announce timescale for peer review of draft report | 07 May 2012 |
| Stakeholder review of Public Comment Draft Report | |
| Start of consultation period | 26 June 2012 |
| End of consultation period | 26 July 2012 |
| Stakeholder review of Final Report | |
| Start of consultation period | 29 August 2012 |
| End of consultation period | 19 September 2012 |
| Issue Public Certification Report | 21 September 2012 |

Notes

Dates in shaded cells highlight opportunities for stakeholder input to the assessment process.

* Dates may change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website