Stage	Month (2009 - 2010)											
	oct	nov	dec	jan	feb	mar	apr	may	jun	jul	aug	sep
Declaration / notification report												
List of stakeholders												
Consultation on expert team												
Consultation of stakeholders												
Data collection												
Data review												
Site visit (Paris)												
Scoring												
Draft report												
Review of draft report by client												
Consultation on peer reviewers												
Peer review of draft report												
Draft report on MSC website												
Review of draft report by MSC												
Final report												
Certification decision												
Review period												
Objections procedure												