

Assessment Timeline

Argentine anchovy (*Engraulis anchoita*), Bonaerense stock, semi-pelagic mid-water trawl net fishery

Organización Internacional Agropecuaria S.A. (OIA) would like to announce the proposal timeline for the re-assessment process for the above named fishery.

Stage	2016								
	J	F	M	A	M	J	J	A	S
Fishery announcement	19	18							
Proposal of use of RBF	19	18							
Site visits		22-24							
<i>Scoring process and preparing draft report</i>									
Preliminary Draft Report (PDR) sent to client group				11	11				
Peer Reviewers Announcement				12-22					
<i>Preparing peer review report</i>									
Peer Review process					17-27				
<i>Preparing PCDR</i>									
Public Comment Draft Report (PCDR) published						14	14		
<i>Preparing FR</i>									
Final Report (FR) and Draft Determination published							28	23	
Public Certification Report (PCR) published									01
Expiry Date of Fishery Certificate								17	

Stakeholder comment period	
Client group comment period	
Peer reviewers process	

Within 10 days of a delay occurring about this timeline, OIA will provide an updated timeline and explanation of the cause of the delay.

Submitted by:

Eng. Carolina Medina Foucher

MSC Program Manager – Fisheries and Chain of Custody

Organización Internacional Agropecuaria (OIA)

Av. Santa Fe 830, (1641) Acassuso, Buenos Aires–Argentina

Tel/Fax: +54 (11) 4793–4340

Email: pesca@oia.com.ar

Date: January 13th, 2016