

Revised timeline

Argentine anchovy (*Engraulis anchoita*), Bonaerense stock, semi-pelagic mid-water trawl net fishery

Organización Internacional Agropecuaria S.A. (OIA) would like to announce the revised timeline for the re-assessment process for the above named fishery.

The report was reviewed by the assessment team, according comments received by peer reviewers and findings detected by ASI in a desk review. According these changes, the initial action plan provided to peer reviewers was modified and revised by client group. This delay affected the last timeline for the process.

Stage	2016											
	J	F	M	A	M	J	J	A	S	O	N	D
Fishery announcement	Complete											
Proposal of use of RBF	Complete											
Site visits	Complete											
<i>Scoring process and preparing draft report</i>	Complete											
Preliminary Draft Report (PDR) sent to client group	Complete											
Peer Reviewers Announcement	Complete											
<i>Preparing peer review report</i>	Complete											
Peer Review process	Complete											
<i>Preparing PCDR</i>	Complete											
Public Comment Draft Report (PCDR) published										18	19	
<i>Preparing FR</i>												
Final Report (FR) and Draft Determination published											24	15
Public Certification Report (PCR) published												20
Expiry Date of Fishery Certificate												20

Stakeholder comment period	
Client group comment period	
Peer reviewers process	

Submitted by:

Eng. Carolina Medina Foucher

MSC Program Manager – Fisheries and Chain of Custody

Organización Internacional Agropecuaria (OIA)

Av. Santa Fe 830, (1641) Acassuso, Buenos Aires–Argentina

Tel/Fax: +54 (11) 4793–4340

Email: pesca@oia.com.ar

Date: 18th October 2016