







Task name	Start date	End date	2019							2020												2021												2022					
			Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
 Entering full assessment	2019-08-12	2019-08-12																																					
 Site visit	2019-09-12	2019-09-13																																					
 Peer reviewer nominations	2019-10-15	2019-10-20																																					
 Public comment draft report (PCDR)	2020-03-31	2020-04-15																																					
 Final Report and decision	2020-11-01	2020-11-15																																					
 Public certification report	2021-02-01	2021-02-11																																					

Rational: Revised timeline -COVID 19 derogation of 27.03.2020- 6 month extension of certificate expiry.