## Publish date: 9/27/2022

Task name	Otart data En	data	2021		2022												2023											2024									
	Start date End		Nov De	ic Ja	lan I	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Entering full assessment	2022-01-14 2022-	02-01			Entei																																
Site visit	2022-02-01 2022-	03-01			Sit	ite visit																															
Peer reviewer nominations	2022-03-01 2022-	03-14				F	Pee																														
Public comment draft report (PCDR)	2022-10-01 2022-	11-01												Public co																							
Final draft report and decision	2022-12-01 2023	01-01														Final dra																					
Public certification report	2023-02-01 2023	03-01																Public ce	e																		
		*																																			