

MSC Fisheries Certification Timeline for the 2nd Re-Certification of Western Australia Rock Lobster (WARL)

MSC Fisheries Certification Step	Oct 2010	Nov 2010	Dec 2010	Jan 2011	Feb 2011	Mar 2011	Apr 2011	May 2011	June 2011	July 2011	Aug 2011	Sept 2011	Oct 2011	Nov 2011
2.1 Announcement regarding the full certification and public involvement														
2.2 Assessment Team Selection														
2.3 Determining/Confirming PI and SGs														
3.1 Assessment visits and information collection														
3.2 Scoring the fishery														
3.3 Interpreting the scores														
3.4 Conditions														
3.5 Determination of the point at which fish and fish products enter further Chains of Custody														
3.6 Preliminary Draft Report – client review														
3.7 External peer review and Peer Review Draft Report														
3.8 Public Comment Draft Report – review by stakeholders														
4.1 Final Report														
4.2 Objections														
5.1 Certification awarded														
5.2 Public certification report														