







Publish date: 5/24/2021

Task name	Start date	End date	2021											2022												2023				
			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	
 Entering full assessment	2021-03-26	2021-05-25	Entering full asse																											
 Site visit	2021-06-23	2021-06-25																												
 Peer reviewer nominations	2021-07-01	2021-07-11					Pe																							
 Public comment draft report (PCDR)	2021-10-22	2021-11-21								Public co																				
 Final draft report and decision	2021-12-10	2022-01-05									Final dr																			
 Public certification report	2022-01-05	2022-01-05																												

Rational: Delay to the site visit due to relevant organisations not being available at original site visit times