







Task name	Start date	End date	2018												2019												2020												2021									
			Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
 Entering full assessment	2018-04-27	2018-05-28				Entering																																										
 Site visit	2018-05-29	2018-06-01				Site																																										
 Peer reviewer nominations	2019-01-03	2019-01-18											Pe																																			
 Public comment draft report (PCDR)	2019-09-06	2019-10-06																		Public	cc																											
 Final Report and decision	2019-11-27	2019-12-10																					Final																									
 Public certification report	2019-12-11	2019-12-25																						Pub																								

Rational: Adjusted due to assessor availability to respond to stakeholder comments on PCDR