



OCI Grand Bank Yellowtail Flounder (*Limanda ferruginea*) Trawl Fishery

Reassessment Timeline

Stage	Target date*	Amended Target date	Reason for change in timing
Publicise the start of the assessment			
Announcement of assessment on MSC website	Sept 2014		
Assessment team			
Nominate Assessment Team members	Sept 2014		
Confirm Assessment Team members	Sept 2014		
Use of the Fisheries Assessment Methodology (FAM)			
Start of consultation period	Sept 2014		
End of consultation period	Oct 2014		
Assessment site visit & stakeholder meetings			
Announce site visit	Oct 2014		
Carry out site visit & stakeholder meetings	Nov 2014		
Peer Review			
Peer reviewers nominated	Mar 2015	May 2015	
Peer reviewers confirmed	Apr 2015	May 2015	
Announce timescale for peer review of draft report	Apr 2015	June 2015	
Stakeholder review of Public Comment Draft Report			
Start of consultation period	June 2015	July 2015	
End of consultation period	July 2015	Aug 2015	
Stakeholder review of Final Report			
Start of consultation period	Sept 2015	Sept 2015	
End of consultation period	Oct 2015	Oct 2015	
Issue Public Certification Report	Oct 2015	Oct 2015	

The Target Eligibility Date is October 28th 2015

Notes

Dates in shaded cells highlight opportunities for stakeholder input to the assessment process.

* Dates may change as the assessment progresses. If delays of more than 30 days arise, then a revised notice of the assessment schedule will be posted on the MSC website