

Norway North East Arctic & North Sea Saithe 2012-2013											
Activities	Months										
	July 2012	Aug 2012	Sept 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013	Feb 2013	March 2013	Apr 2013	Mai 2013
Signed contract											
Announcement & Time schedule											
Notification Report											
Team Selection											
Assessment tree and Scoring Guideposts											
Announcement of assessment visit											
Assessment visits and Stakholder meetings											
Scoring meetings											
Work out preliminary Draft Report											
Client review											
Peer Review											
Public comments draft report											
Review of comments and working out final report											
Objections process											
Final report											
Public certification report											
Certificate issued											
DNV internal activities-outcome dependant											
MSC announcement milestones											
Site visits											