Stage	Month (2009-2010)											
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept
Declaration / notification report												
List of stakeholders												
Consultation on the team												
Consultation with stakeholders												
Data collection												
Data review												
Site visit (Normandy and Jersey)												
Scoring												
Reporting												
Preliminary Draft Report to client review												
Consultation on peer reviewers												
Peer review of report												
Draft Public Certification Report												
Review of report												
Final Public Certification Report												
Certification decision												
Public consultation / objections												