Date submitted:
Date printed:

Assessment Timeline

Name
Entering full assessment
Site visit

Peer reviewer nominations

Public comment draft report (PCDR)}

Final Reportand decision

Public certification report

To allow for delayed PCDR

29th December 2016
29th December 2016

Start

18/02/2016
23/05/2016
25/07/2016
2211212016
06/02/2017
1410372017

End

18/03/2016
27/05/2016
25/08/2016
21/01/2017
13/03/2017
30/03/2017

Marine Stewardship Council Certification

Conformity Assessment Body: Acoura Marine Ltd

Jan

Apr

May

Jun

Talley’s New Zealand Skipjack Tuna Purse Seine

2016
Jul

Aug

Sep

Oct

Nov

Jan

Acoura Marine Ltd
6 Redheughs Rigg
EH12 9DQ Edinburgh
+44 131 335 6662
http:/facoura.com/
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