

Scotian Shelf Snow Crab Trap Fishery Revised Assessment Timeline

Fishery Assessment Certification Stages	2017																							
	Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul		Aug		Sep	
Contract signing																								
Assessment Team Formation																								
Announcement of Full Assessment																								
Stakeholder consultation/Information gathering																								
Proposed site visits																								
Formal scoring of the fishery and consultation																								
Setting conditions, incl. stakeholder consultation																								
Assess CoC requirement/conditions																								
Preliminary draft Client Report																								
Appointment of Peer Reviewers																								
External Peer Review																								
Public Comment Draft Report ★																								
Certification decision - Final Report																								
Notification to stakeholders of intent to certify																								
Objections Procedure																								
Certification Announcement																								
Publication Of Public Certification Report And Certificate																								

★ Public Comment Draft Report - Eligibility Date is either the date of publication of the first PCDR or the date of certification, whichever is nominated.